

# Cuyama Basin Groundwater Sustainability Plan

## Plan for Meeting Topics and GSP Section Submittals Posted to cuyamabasin.org July 20, 2018

**(NOTE: Information Subject to Change)**

**Key:** GSA Board adoptions and approvals Community Workshops

SAC/Board Mtg Dates	SAC Educational Topics	GSP Board/SAC Topics	Workshop Topics	GSP Section Submittals
June 28 July 11	<ul style="list-style-type: none"> <li>Monitoring of GW levels &amp; quality, SW flows</li> <li>What does SGMA require for water quality?</li> <li>Management Areas</li> </ul>	<ul style="list-style-type: none"> <li>Land and Water Use</li> <li>Sustainability (workshop results)</li> </ul>		<ul style="list-style-type: none"> <li>Plan Area (approval)</li> <li>HCM (review)</li> </ul>
July 26 August 1	<ul style="list-style-type: none"> <li>Calculating a Water Budget</li> <li>How a Model Works – Historical Calibration</li> </ul>	<ul style="list-style-type: none"> <li>Current Basin Water Conditions (GW levels &amp; quality, SW flows)</li> <li>Sustainability (draft Undesirable Results narrative)</li> </ul>		<ul style="list-style-type: none"> <li>Undesirable Results Narrative (review)</li> </ul>
August 30 September 5 <span style="background-color: #d9ead3;">Workshop</span>	<ul style="list-style-type: none"> <li>How a Model Works – Current and Future Conditions</li> <li>Management Actions &amp; Projects</li> </ul>	<ul style="list-style-type: none"> <li>Monitoring Networks</li> </ul>	<ul style="list-style-type: none"> <li>Initial Model Results – Historical</li> <li>Assumptions for Current and Future Conditions</li> <li>Conceptual Management Areas</li> <li>Management Actions &amp; Projects</li> </ul>	<ul style="list-style-type: none"> <li>HCM (approval)</li> <li>GW Conditions (review)</li> <li>Monitoring Networks (review)</li> </ul>
September 27 October 3	<ul style="list-style-type: none"> <li>Sustainability Refresher</li> </ul>	<ul style="list-style-type: none"> <li>Management Areas (discussion)</li> <li>Sustainability Thresholds (discussion)</li> </ul>		<ul style="list-style-type: none"> <li>Undesirable Results Narrative (approval)</li> <li>Data Management (review)</li> </ul>

## Cuyama Basin Groundwater Sustainability Plan

SAC/Board Mtg Dates	SAC Educational Topics	GSP Board/SAC Topics	Workshop Topics	GSP Section Submittals
November 1 November 7 Workshop	<ul style="list-style-type: none"> <li>Funding Sources and Mechanisms</li> </ul>	<ul style="list-style-type: none"> <li>Management Areas (approval)</li> </ul>	<ul style="list-style-type: none"> <li>Initial Model Results – Current and Future Conditions</li> <li>Sustainability Goals and Criteria</li> </ul>	<ul style="list-style-type: none"> <li>Monitoring Networks (approval)</li> <li>GW Conditions (approval)</li> <li>Sustainability Thresholds (review)</li> </ul>
November 29 December 5	<ul style="list-style-type: none"> <li>Implementation Plan</li> </ul>	<ul style="list-style-type: none"> <li>Sustainability Thresholds (proposed)</li> </ul>		<ul style="list-style-type: none"> <li>Data Management (approval)</li> <li>Water Budget (review)</li> </ul>
December 27? January 2		<ul style="list-style-type: none"> <li>Sustainability Thresholds (approval)</li> <li>Implementation Plan (discussion)</li> </ul>		<ul style="list-style-type: none"> <li>Sustainability Thresholds (approval)</li> <li>Projects &amp; Management Actions (draft)</li> </ul>
January 31 February 6 Workshop		<ul style="list-style-type: none"> <li>Management Actions and Alternatives Evaluations</li> </ul>	<ul style="list-style-type: none"> <li>Management Actions and Alternatives Evaluations</li> </ul>	<ul style="list-style-type: none"> <li>Water Budget (approval)</li> <li>Implementation Plan (draft)</li> </ul>
February 28 March 6		<ul style="list-style-type: none"> <li>Management Actions &amp; Projects (approval)</li> <li>Implementation Plan (proposed)</li> </ul>		<ul style="list-style-type: none"> <li>Management Actions &amp; Projects (approval)</li> </ul>
March 28 April 3 Workshop		<ul style="list-style-type: none"> <li>Implementation Plan (approval)</li> <li>GSP Public Draft</li> </ul>	<ul style="list-style-type: none"> <li>GSP Public Draft</li> </ul>	<ul style="list-style-type: none"> <li>Implementation Plan (approval)</li> <li>GSP Public Draft (review)</li> </ul>
April 25 May 1		<ul style="list-style-type: none"> <li>GSP Public Draft response to comments</li> </ul>		
May 30 June 5		<ul style="list-style-type: none"> <li>GSP Final Draft</li> </ul>		<ul style="list-style-type: none"> <li>GSP Final Draft (approval)</li> </ul>